

IDN ccPDP Structure

IDN Policy development process

- 3 Stage process
- Stage 1
 - Starts with ccNSO Council decision & Issues Report
 - Public input/comments
 - Ends with Initial Report
- Stage 2
 - Starts with Initial Report (June 2010)
 - Public input/comments
 - Ends with Final Report (October 2010)
- Stage 3
 - Starts with Final Report (October 2010)
 - ccNSO Council adoption
 - ccNSO members vote
 - Ends with Board Report

Two categories of Issues

- Definition and selection of IDN ccTLD
 - Issues paper joint GAC-ccNSO WG
 - Final Report joint WG
 - Comments on Issues paper
- ccNSO structure and mechanisms
 - Outcome definition of IDN ccTLD to incorporate IDN ccTLDs in ccNSO
 - Impact on current structure
 - Bylaws
 - Recommendation on Definitions IDN ccTLD.

Method (1)

Issues relating to definition IDNccTLD

- Working group, including members of the GAC, GNSO, ALAC and ccNSO to define IDN ccPDP; external advisors technical issues (including standardization).
- Charter to be approved by the ccNSO Council at launch
- Schedule:
 - Refinement of issues paper GAC-ccNSO result in issue paper of the WG (Mexico)
 - Interim paper (Asian Pacific meeting, June 2009)
 - Final report (European meeting, October 2009)
- Final Report WG part of the overall Initial Report

Method (2)

ccNSO structure issues

- Working group (ccNSO membership, advisors to assist in analyzing impact of options)
- Charter to be determined by the ccNSO Council
- Schedule:
 - Start Final report on selection (October 2009)
 - Interim Report (February 2010)
 - Final Report (feed into Overall IDN ccPDP Initial Report, June 2010)